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M ' M. Kersh, Associate General Manager
JENS P . Environmental Restoration and Waste Management
KERSH. J.M. <
RERSH, S ‘ EG&G, Rocky Flats, Inc.
KIRKESO, J. A.
LEE. EM.
mgﬁi{g‘ﬁﬁ DOE has received approval from the Environmental Protection Agency and Colorado
MEURRENS B.E. Deparunent of Health for changes to Interagency Agreement (IAG) schedules as listed below.
e A AaS These revised dates have been developed through consultation with members of your staff.
NORTH. P. These revised dates are established per IAG guidelines and carry the same priority as dates in
FALMER LA the original Table 6 of the IAG.
PIZZUTO. VM. .
POTTEA. G.L. DOCUMENT ORIGINAL REVISED
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ELL.BF.
G Interim Plan for the Prevention of None 02,2151
SWANSOREL. Contamination Dispersion
WlLKINSéN. R.8. Final Plan for Prevention of 02/21B1 04/1 SE].
WILSON, JM. Contamination Dispersion
T OU?2 Treatability System Installation 03/08/91 04/12/91
Zrzen ezl TX QU2 Begin Treatability Testing 03/1191 04/1501
EA— OU3 Draft Phase I RFI/RI Work Plan 05/16/91 07/07/51
OU3 Final Phase I RFI/RI Work Plan 10/1191 12/06/91
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David P. Simonson
Assistant Manager
for Environmental Management -
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